
Waterline ICC Package RFP Schedule (Addendum #2)
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Waterline Relocations RFP Schedule 
Duration 

(Days)   

8-W-CSP-001 Box Elder Sanitation District Tap Connection

Install Service Line 2 1

Restore Surfacing within Box Elder Sanitation Property 2 1

Punchlist and Mob to Next Site 1 1

8-W-ELCO-012 East Larimer County Water District Waterline (1560 LF of 2"; 2700 LF of 8")

Install 2" PVC Waterline Relocation (STA 13+41 - STA 28+71) 7 1 2

Frntg Rd Cntrctr Install Ditch over 2" Waterline at ~ STA 27+75 (February 15, 2021) t

CDOT Acquire ROW East of I-25 for 8-W-ELCO-012 (8" portion) t

Install 8" PVC Waterline Relocation (STA 28+71 - STA 55+74) 14 1 2 3

Install Service Line @ Proposed West Weigh Station STA 45+11 1 1

Restore Access Drive at ~ STA 46+50 1 1

Restore Church Driveway at ~ STA 54+75 1 1

Test and Cutover 8-W-ELCO-012, 007, and Services 3 1

Punchlist and Mob to Next Site 5 1

Frntg Rd Cntrctr Install Base Course on East Frontage Road (March 15, 2021) t

8-W-ECLO-007 East Larimer County Water District Waterline (333 LF 24" Fusible PVC Casing w/ 362 LF 12" Carrier) (To be done under temporary easements)

Clear & Grub and Dig Bore Pits 2 1

Setup Drill and Fuse PVC Casing Pipe and PVC Carrier 3 1

Drill and Install Fusible PVC Casing Pipe 7 1 2

Install 12" PVC Carrier 3 1

Complete work, Punchlist, and Demob Drill 5 1

8-W-ELCO-010 East Larimer County Water District Waterline (1520 LF of 2")

Install 2" PVC Waterline Under Ditch at STA ~62+62 1 1 (To be done under temporary easement)

Frntg Rd Cntrctr Install Ditch at 2" Waterline at ~ STA 62+62 (January 11, 2021) t

CDOT Acquire ROW West of I-25 for 8-W-ELCO-010 t

Install 2" PVC Waterline Relocation (STA 60+47 - STA 75+64) 7 1 2

Install Service Line @ Proposed West Weigh Station STA 65+75 1 1

Punchlist and Mob Off Project 2 1

Frntg Rd Cntrctr Remove Sections of Existing Waterline (May 24, 2021) t

8-W-FCL-011 Fort Collins/Loveland Water District Waterline (573 LF of Restrained 24" PVC)

CDOT Acquire ROW West of I-25 for 8-W-FCL-011 (November, 2021) t

District 6-Hour Shutdowns Allowed (November 1, 2021) t

Install 24"x24" Tees & Valves North & South End of Relocations 1 1

Install 24" Restrained PVC Waterline 7 1 2

Plug Tees 1 1

Remove Existing PVC Waterline 3 1 2

Punchlist and Mob Off Project 5 1 1

General Contractor Begin SB On Ramp Construction (December 3, 2021) t

Waterline Abandonments; ELCO and FCL

8-W-FCL-006 Cut and Cap (AC Pipe) 1 1

8-W-FCL-007 Cut and Cap (AC Pipe) 1 1

Remove 8-W-FCL-007 North of Kechter (~90 LF) (AC Pipe) 1 1

8-W-ELCO-014 Cut and Cap 1 1

8-W-ELCO-016 Cut and Cap 1 1

8-W-ELCO-017 Cut and Cap 1 1

Punchlist and Mob Off Project 1 1

Complete Abandonments (June 4, 2021) t

Abandonments may 

be completed any 

time before June 4, 

2021

2021

Yellow highlighted items indicate Contract-enforceable deadlines.

Page 1 of 1


